

ENHANCE:

Older adult forensic mental health patients: quality of life, health and wellbeing project



PROJECT ACTIVITIES AND PROPOSED TIMELINES



PROJECT LAUNCH

Project ENHANCE was launched in September 2019; this is the start of a 20 month research project

SEPT
2019

OCT
2019



ENHANCE TEAM MEETINGS

Lived experience advisory panel. (LEAP) group meeting to inform project delivery



ETHICS

Ethics application submitted to Health Research Authority (HRA)

NOV
2019

DEC
2019



LITERATURE REVIEW

What interventions and therapies are there for older forensic mental health patients, residing as inpatients in secure hospitals or in the community?



RECRUIT SITES AND PIS

Set up of NHS recruitment sites and Principle Investigators (PIs)

JAN
2020

OCT
2020



DATA COLLECTION

Complete interviews with 36 patients and retrieve data from medical notes, and interviews with 35 staff



DATA ANALYSIS

Complete analysis of interviews and self-report measures: interpretation and reporting of findings

JAN
2021

APR
2021



FINAL REPORT

Final report completed and delivered



DISSEMINATION

Disseminate findings through: articles/reports, conferences, workshops, roadshows

MAY
2021

This paper / abstract / presentation etc presents independent research funded by the National Institute for Health Research (NIHR) under its Research for Patient Benefit (RfPB) Programme (Grant Reference Number PB-PG-1217-20028). The views expressed are those of the author(s) and not necessarily those of the NIHR or the Department of Health and Social Care.